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SUBJECT: Construction Anamolies Brought to the Attention
of GSA During the Week of 19 - 24 August 1985

1. Mechanical contractor is pressure testing sanitary lines
and covering with dirt and rock before approved by an
inspector.

2. Contractor placed 4"to 5" of dirt over the 4" drain tile
running north to south approximately 15' east of the retain-
ing wall. This dirt was removed to allow for the four
inches of gravel under the ground floor slab.

3. Contractor poured some 2nd and 3rd deck level floor
drains with SAKRETE.

4. Steel erection has been underway over two months! Where
is the welding inspector?

5. There is one inspector on site to test concrete for three (3)
general contractors. Torque tests for the steel joints and
soil compaction tests are his responsibility. He is quitt-
on 15 September 1985.

6. CENTEX (BP2 General Contractor) received approval from GSA
to pour ground floor slab for building over dirt without
benefit of 4" of gravel as called for in specifications.
This approval was rescinded.

7. There are excessive low areas in the f£lbor slab poured to
date. Water is standing on much of the slab.
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